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) The On-Line Date For Phase 2 

The Valero Refinery - California (Valero), the owner/operator of the Valero 
Cogeneration Project, has requested to modify the Project Operation Requirement Condition of 
Certification (GEN-10). The modification will allow Valero to extend the on-line date for Phase 
2 to from November 1, 2005, to November 1, 2007. 

STAFF RECOMMENDATION 
The Energy Commission staff reviewed the petition and finds that it complies with the 

requirements of Title 20, Section 1769(a) or the California Code of Regulations and recommends 
approval of Valero's petition to modify the Valero Cogeneration Project and amend a related 
Condition of Certification. 

ENERGY COMh1ISSION FINDINGS 
Based on staff's analysis, the Energy Commission concludes that the proposed changes 

will not result in any significant impact to public health and safety, or the environment. The 
Energy Commission finds that: 

o 'The petition meets all the filing criteria of Title 20, section 1769(a) of the Califoi-nia Code 
of Regulations concerning post-certification project modifications; 

o The modification will not change the findings in the Energy Commission's Final Decision 
pursuant to Title 20, section 1755; 

o The project will remain in compliance with all applicable laws, ordinances, regulations, 
and standards, subject to the provisions of Public Resources Code section 25525; 

o The change will be beneficial to the project owner as it will provide sufficient time for 
Valero to determine whether Phase 2 is viable; and 

o The change is based on information that was not available to the parties prior to the 
previously approved petition delaying the on-line date in that the California Public Utilities 
Commission proceedings have not yet been completed, and the outcome of Proposition 80 
regarding re-regulation of the electiic industry is not known. 
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CONCLUSlON AND ORDER 
The California Energy Commission hereby adopts staff's recommendations and approves 

the following changes to the Valero Cogeneration Project's Decision. New language is shown 
double-underlined and bolded, and deleted lan~uage is shown in &+kee&. 

CONDITION(S) O F  CERTIFICATION 
Project Operation Requirement - GEN-10 
Phase I (51 MW) of the Valero Project shall be on line by no later than December 31, 2002. 
Phase I1 (51 MW) of the Valero Project shall be on line no later than November 1 , 2 o S  2007. 
The project owner must possess an approved Authoritv to Construct (ATC) Pernlit from 
the Bav Area Air Oualitv Mana~ement  District ~ r i o r  to the commencement of 
construction. 

Verification: The project owner shall nrovide the CPM a copv of the allproved ATC within 
30 davs of receipt. 

IT IS SO ORDERED. 

Date: November 3.2005 STATE ENERGY RESOURCES 
CONSERVATION AND 
DEVELOPMENT COMMISSION 
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